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EMD TRR AgendaEMD TRR Agenda

Introduction and Agenda -Chuck Thomas
Open SDPS ESD/MODs Completion Dates -Chuck Thomas
Requirement Verification Status -Joan Schessler

• Status of action items from Oct. 2002 EOC briefing
• Status of Open Level 3 Requirements from October 2002 (from Synergy)

VDB Transition Plan and Status -Joan Schessler
Functional Configuration Audit -Joe Spyrison

• Status of Final FCA subsequent to EOC presentation
Performance Results of 6A.07 -Evelyn Nakamura
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EMD TRR Agenda (cont.)EMD TRR Agenda (cont.)

Sustaining Engineering Status - Art Cohen
• New capabilities since October 2002 and significant Patches
• NCR Metrics
• Status of NCRs that are liens against requirements

COTS -Carolyn Whitaker
• Addresses COTS that were delivered and what will need to be addressed 

in EMD
Physical Configuration Audit -Carolyn Whitaker

• Software PCA results only; no hardware
CDRL Documentation Summary -Carolyn Whitaker

• Delineates status of documents that were planned to be delivered during 
the extension before EMD

Property Closeout -Bill Wyman
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Transition Readiness ReviewTransition Readiness Review

Open SDPS ESD/MOD Completion Dates

Chuck Thomas
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Open SDPS ESD Completion Dates

Number Title Expected completion date Expected closure date
199 VDB Transsition August 14, 2003 September-04

198 S upport Landsa t 7 Anomaly 
Inves tiga tion September 29, 2003 October-03

197 Data Hiding Req. Analysis August 15, 2003 September-03
196 EDC Silo Upgrade September 29, 2003 October-03
195 SDP Toolkit Const. Rcd Check August 28, 2003 September-03
194 Upgrade EDC M&O LAN PCs complete August-03
193 Secure Distribution Capability November 15, 2003 December-03
192 Remote Data Storage Pilot February 26, 2004 March-04
191 EDGRS Performance Impact Study August 28, 2003 September-03
189 Sun Consolidation October 31, 2003 November-03

186 Add NCEP Data Product to Archive 
from Landover July 24, 2003 August-03

185 ECHO Metadada Generation from 
Landover July 21, 2003 August-03

182 Fund ESDT Pool #4 complete August-03
169 SWGD Capacity Enhancements complete July-03
164 Recovery and Backup Phase 1 complete July-03
163 DAAC Re-addressing complete August-03
143 Increase Distribution Enhancements complete July-03
108 S4P Integration Prototype July 31, 2003 August-03
101 Support Architecture Analysis complete August-03
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Open SDPS MOD Completion Open SDPS MOD Completion 
DatesDates

 
 
MOD#/CCR # Title Completion 

Date 
Comment 

MOD 144: CCR 423-01-41-229 Update ECS Contract NPG 
2810.1 Security 

July 31,2003 Deliver Security Access white paper 
containing derived requirements and 
COTS recommendation for cost 
reduction enhancements. 
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Transition Readiness ReviewTransition Readiness Review

Requirement Verification Status

Joan Schessler
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EOC OPEN REQUIREMENTSEOC OPEN REQUIREMENTS

IMS-0785 Completed by Release of Synergy III
Compression on DP Download

RVAR 173A

DADS0175
DADS0150
EOSD1600
EOSD1605
DADS0800
PGS-0200

Completed by verification of Aura
support tickets RH_ZZ_02 and
RH_XT_01 as stated on RVARs

RVAR 167A
RVAR 306A
RVAR 307A
RVAR 308A
RVAR 309A

DADS1450
DADS2307

Completed by publication of
Operational Concept for Interfaces
between EDOS and ECS for the
Restoration of L0 Data (181-TP-001-
001, ESD 181)

RVAR 170A
RVAR 171A
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ESDIS EOC ACTION ITEMSESDIS EOC ACTION ITEMS

Remove ASTER
Interoperability
from F&PRS

Delete ASTER GDS
from IMS-0380
Delete IMS-0626
Delete IMS-0828
All accepted as
Verified at EOC

ESDIS action
planned

ADD to SOW  OSS
List,  the LP DAAC-
Unique Extension
for ASTER
Expedited
Processing

This DUE was used
to test four
requirements,
which were
accepted as
Verified at EOC

ESDIS action
planned

Provide direction
for EDOS Backup
and Restore
Capability

Closed by
completion of ESD
181
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ECS EOC ACTION ITEMSECS EOC ACTION ITEMS

Addition of Any NCR Liens Existing
on October 31 to Raytheon L3
Verification Report and VDB L3
Comprehensive Report

No new liens were
opened before
October 31st, 2002

Notify EMOS of List of EMOS
Requirements Found Within the
SDPS List

List was forwarded
to Paul Koster by
Chuck Thomas via
e-mail in November
2002.
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ECS EXTENSION ACTIONSECS EXTENSION ACTIONS

Delivery of XRP Conversion to ILM has
been re-scheduled to follow Sun
Consolidation installation.  Associated
Level 3 requirements will remain open
until end of October.

Ticket
KS_XT_02

XRP Conversion
to Remedy - ILM

SMC-2130
SMC-2205
SMC-2220
SMC-2300
SMC-2310
SMC-2320
SMC-2500
SMC-2503
SMC-8730
SMC-8770
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Synergy 2, 3 Verification StatusSynergy 2, 3 Verification Status

Synergy 2 and 3 capabilities were delivered without formal 
verification, as agreed

Verification status of ticket and its linked L3 requirements pulled 
from three categories :
• Software Integration and Test Records
• Status of ESDIS NCR liens 
• Operational Status of the capability at DAACs

Status for each category is recorded in ECS Synergy 2,3 
Verification Status Report along with the ECS summary 
recommendation for each ticket 

Report is included at end of today's presentation.
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Synergy 2, 3 Verification Status Synergy 2, 3 Verification Status 
ReportReport

Tickets Affected 
• 24 Tickets
• Tickets Verified per ECS Verification Status Report: 17
• Tickets awaiting ESDIS NCR lien closure : 7

L3 Requirements Affected (as of July 17)
• Total affected by Synergy 2, 3 Tickets: 13
• Number closed per ECS Verification Status Report : 9
• Number open per ECS Verification Status Report : 4

Actions:
• NCRs closed after July 17th to be applied to the ECS 

Verification Status report
• ESDIS to review and confirm ECS recommendations
• CCR to add RVARs and update the VDB L3 Requirement 

Comprehensive Status Report to be approved and submitted 
to VDB
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Transition Readiness ReviewTransition Readiness Review

VDB Transition Plan and Status

Joan Schessler
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VDB TRANSITION

Plan:
• VDB Maintenance Transitioned from QSS by End of August
• QSS to complete System Documents by End of August
• Software Licenses Transferred by End of August (Status Unknown)
• Hardware from Bldg 32 to Landover  2-4 Weeks after Transition Completed

Status:
• Two Major QSS System Documents Reviewed by Raytheon
• Revisions Incorporating Comments Expected from QSS  21 July
• Training Starts 21 July

– DBA
– Management
– Data Entry

Risks:
• QSS may not complete Documentation for the 4000 Scripts by the End of August. At 

Least 2400 are critical
– Mitigated VDB operations risk by hiring key VDB personnel to Raytheon Team
– Documentation still needed for maintenance
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Transition Readiness ReviewTransition Readiness Review

Functional Configuration Audit

Joe Spyrison
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Functional Configuration Audit 

L3 Comprehensive Status Report verified complete and accurate at
EOC.
Subsequent status of final FCA determined by:

• Audited 6 Synergy and Extension Acceptance Test folders and 
confirmed completeness and VDB criteria status accuracy

• Examined EVRs/RVARs/CCRs affecting VDB and L3 Report 
• Audited implementation of 8 Requirements status CCRs into 

VDB
• Examined all Synergy 2/3 integration test artifacts and concur 

in System Engineering verification status recommendations 
presented and attached

• No findings…
L3 Comprehensive Status Report in VDB is complete and accurate
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Transition Readiness ReviewTransition Readiness Review

6A.07 Performance Testing Results

Evelyn Nakamura
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6A.07 Performance Testing -
Introduction
6A.07 Performance Testing -
Introduction

This presentation summarizes the results of 6A.07 performance testing 
(6A07 System Release notes, January 2003).

• 6A.07 was delivered on 30 Jan 03, and consisted of a system roll-up of NCR 
fixes and new and improved Synergy III capabilities. 

• The delivery contained 6A.07 and Patch 6A.07_System.01
• Workload goals used in performance testing:

– EOC workload specification (SL_ZZ_01)
– Synergy III workload specification (WL_S3_01)

• Created test scenarios which used large number of tiny granules to 
simulate system throughput

• Configured PVC with S4P for MODIS and AIRS production
• Modified software to collect performance metrics
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6A.07 Performance Testing -
Introduction
6A.07 Performance Testing -
Introduction

• Performance testing summary:
– Jan 09, 2003: Preliminary 24-hour performance run

-Sybase timeslice terminated run at hour 23. 
-Stability and throughput up to that point were good. 
-Drilldowns kept to a minimum for profiling purposes.

– Jan 16, 2003: Final Build 24-hour performance run 
-Sybase contention and SSS event queue backlog affected S4PM and Data pool insert 
performance.

– Jan 24, 2003: Regression 12-hour Performance run against Patch 6A.07_System.01 
-Validated Sybase configuration changes required to handle additional Synergy III 
workload.
-Restricted Drilldown Sybase engines to 2; 10 for remainder of system
-Increased and partitioned tempdb cache.
-Partitioned Data Pool database cache.
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6A.07 12-Hour Performance Run-
Jan 24 2003
6A.07 12-Hour Performance Run-
Jan 24 2003

INGEST Granules
MODAPS
Goal 6,900
Actual 7,862
MOD-T-R
Goal 3,840
Actual 4,382
MOD-T-F
Goal 1,920
Actual 2,412
MOD-A-R
Goal 3,840
Actual 3,994
MOD-A-F
Goal 1,920
Actual 2,136

AIRS-A-R Granules
Goal 5,052
Actual (S4PM) 4,619
AIRS-A-F
Goal 2,526
Actual (S4PM) 2,313
S4P PGE 
REPROC. 
Goal 2,720
Actual 5,220
FORWARD
Goal 1,503
Actual 2,572

• Goals and actuals are for 12-hours 
however, workload is not spread 
evenly over 12-hours (*).

*

*
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6A.07 12-Hour Performance Run-
Jan 24 2003 (cont.)
6A.07 12-Hour Performance Run-
Jan 24 2003 (cont.)

DDIST Granules
SUBS
Goal 12,627
Actual 14,421
PDS
Goal 417
Act. (Reqs) 966
Other Act.
Ftp pull 1,208

• Goals and actuals are for 12 hours
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6A.07 12-Hour Performance Run-
Jan 24 2003 (cont.) - Synergy III
6A.07 12-Hour Performance Run-
Jan 24 2003 (cont.) - Synergy III

Data Pool Inserts Granules
Goal 24-hour 47,982
Actual 12-hour 31,334
Data Pool Drilldown
Goal 24-hour 2,060
Actual 12-hour 1,081
Data Pool FTP Access
Goal 24-hour 43,675
Actual 12-hour 45,029
Data Pool Cleanup
Goal 24-hour 51,582
Actual 12-hour 47,000

• Goals are for 24 hours, actuals are for 12 hours.
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6A.07 12-Hour Performance Run-
Jan 24 2003 Summary
6A.07 12-Hour Performance Run-
Jan 24 2003 Summary

6A.07 - 12 Hour Goals/12 Hour Actuals
• INGEST overall 36397/32252 granules(112%)
• DISTRIBUTION overall 14421/12627 (114%)

– PDS ftp push 966/417 (232%)
• S4P Processing 8726/5201 PGEs completed (168%)

– reprocessing 5792/3276 (177%)
– Forward processing 2934/1925 (152%)

Synergy III - 24 Hour Goals/12 Hour Actuals
• Datapool Inserts  31334/47982 granules (65%) 
• Datapool Access  

– drilldowns 1081/2060 (52%)
– FTP accesses 45029/43675 (103%)

• Datapool Cleanup 47000/51582 (91%)
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Transition Readiness ReviewTransition Readiness Review

Sustaining Engineering Status

Art Cohen
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Post EOC NonPost EOC Non--Synergy Major Synergy Major 
Custom Code EnhancementsCustom Code Enhancements

6A.07
• Integration of PDS into Clearcase and EcsAssist
• Aura Dprep Attitude
• Reynolds SST
• Secure Ingest
• CheckArchive
• NCEP Conversion (delivery late July)



27Transition Readiness Review  750-PP-002-001

Post EOC NonPost EOC Non--Synergy Custom Synergy Custom 
Code Enhancements (Cont.)Code Enhancements (Cont.)

6A.07 Enhancements (Cont.)
• Checksum - early version 1 (delivery late July)
• Error Logging Improvements
• Operability Scripts
• Granule Deletion Enhancements
• BMGT Enhancements
• XRP Replacement - BLM
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Post EOC NonPost EOC Non--Synergy Custom Synergy Custom 
Code Enhancements (Cont.)Code Enhancements (Cont.)

6A.08 (PSR early Sept.)
• D3 Removal
• IOS Removal
• Statically linked libraries
• Code built on new versions of Sun and SGI 

Compilers
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Post EOC NonPost EOC Non--Synergy Custom Synergy Custom 
Code Enhancements (Cont.)Code Enhancements (Cont.)

Post 6A.08
• Secure Distribution
• End-to-End Checksum
• XRP Replacement - ILM (PSR late August)



OPERATIONS NCR Inventory (as of July 5, 2003)
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Release B0 Informal NCR Inventory (as of July 5, 2003)
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OPERATIONS NCR Inventory by Year of Submission
(as of July 5, 2003)
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Release B Informal NCR Inventory by Year of Submission
(as of July 9, 2003)
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OPERATIONS NCR Inventory by Project (as of July 5, 2003)
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Release B Informal NCR Inventory by Project (as of July 9, 2003)
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TRR NCR LIENSTRR NCR LIENS

NCR

Sub
syst
em Sev

St
at
us

Submit 
date

Last 
Mod Test site

Build 
name NCR title Comments/Action

Est.Merge 
Date Prioritized

35325 DDIST 2 T 20923 30513 GSFC DAAC    Drop 6A.06+ 
GSFC/SMC - email address 
sometimes being truncated

This is the result of a failing 
failure/recovery scenario Merged

36886 DMS    2 N 30225 20819 DC DAAC     Drop 6A.07+ 

TS2:6A07:V0Gateway:no 
error returned to EDG is at 
least one

Dupe of 28568 which was 
closed on 1/14/03?  This is a 

problem resulting from 
granule deletion, though 

there are no L3 requirements 
for IMS to support granule 
deletion.  I'm mapping to 
DADS0491 because the 

problem is a consequence of 
granule deletions not DADS0491 Merged

36122 DPool 3 A 21121 20927 PVC            Drop 6A.07  

DPAD:  Batch inserts of 
nonECS granules prioritized 
over SSS 

goes against  L4 
requirement DADS2676

Verified - 
NAB (see  

37219)

37407 DPS     2 M 30501 30513 aRC DAAC    Drop 6A.07+ 
Jobs being scheduled to run on 
l0spg11 when PGE limits are

Engineering release has 
been made Merged

37567 HEG    2 B 30521 30617 NSIDC DAAC Drop 6A.07+  

6A.07 OPS - DataPool HEG 
orders impacting system 
resources DADS0810 Merged

36911 IDG     2 V 30227 30519 DC DAAC     Drop 6A.06+ 

OPS:No ECS notification sent 
to DAR users once scenes 
from DAR are 

DAAC will close NCR. Using 
wrong ESDT version IMS-1071 Verified 

35352 MSS     2 T  20927 30516 EDF            Drop 6A.06+ 
MSS Sets Reqest State to 
Pending by Default

Violates L4 in ticket 
RM_5B_05.  Merged
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TRR NCR LIENS CONT.TRR NCR LIENS CONT.

NCR

Sub
syst
em Sev

St
at
us

Submit 
date

Last 
Mod Test site

Build 
name NCR title Comments/Action

Est.Merge 
Date Prioritized

37176 SSS      5 T  30402 20925 GSFC DAAC    Drop 6A.06+ 

GSFC/SMC: Cannot set 
subscriptions on standard QA 
PSAs

Now we can't generate 
subscriptions for inputs of 
replacement orbit for Terra PGS0457 Merged

37680 BMGT 2 N 30606 30606 EDC DAAC    Drop 6A.07+  

OPS:6A.07_BMGT.03:Missin
g corners in ASTER BMGT 
exports DADS2480 31-Jul #43

37630 DBDM 2 R 30602 30617 EDC DAAC    Drop 6A.07+  
OPS: COTS: Sybase: Improve 
security for 5 DSS scripts 2810.1 EOSD1990 31-Jul #41

37637 DBDM 2 R 30602 30617 EDC DAAC    Drop 6A.07+  
OPS: COTS: Sybase: Improve 
security for 3 utilit ies 2810.1 EOSD1990 31-Jul #42

37738 DBDM 2 A 30616 30617 EDC DAAC    Drop 6A.07+  
Storage Managment Control 
Batch Delete will not open

Gran delete performance 
problem DADS0491 31-Jul #12

37682 DDIST 2 N 30606 30618 PVC         Drop 6A.07+  
Order of MODIS subsetted 
data failed in V0Gateway DADS0810 31-Jul N

36672 DDIST 2 R 30129 30513 GSFC DAAC    Drop 6A.06+ 
GSFC/SMC:  PDS file sizes in 
distribution does not match 

For whatever reason (INS or 
DDIST) we are not spitting 
out what we received.  We 

are thus unable to distribute 
some granules in the archive 

correctly. DADS2430 31-Jul #77

37671 DMS    2 N 30605 30605 EDC DAAC    Drop 6A.07+  

6A.07 ASTER OnDemand 
Matrix type processing 
option fail IMS-0922 31-Jul N

36038 DPool 3 A 21114 20819 EDF            Drop 6A.07  

Insert: insufficient log detail 
indicating nonECS granule 
inserts DADS2676 31-Jul #44
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TRR NCR LIENS CONT.TRR NCR LIENS CONT.

NCR

Sub
syst
em Sev

St
at
us

Submit 
date

Last 
Mod Test site

Build 
name NCR title Comments/Action

Est.Merge 
Date Prioritized

35884 SDSRV 2 N 21105 30519 PVC            Drop 6A.06+ 
Larger subinterval of L7 
floating scenes acquire failed

can't order certain L7 data; 
problem limited to test data 
set, and possibly real data 

sets with same 
characteristics (over pole) DADS0740 31-Jul N

35950 Sys_En 2 R 21111 30203 DC DAAC     Drop 6A.06  
DATA POOL Unviewable 
HDF gige related 31-Jul #89

37642 Toolki 3 N 30603 30604 EDF         Drop 6A.07+  

It  is neccessary to modify 
orbsim and 
PGS_EPH_EphAtt_unInterpo
late

Estimated fix time 60 hours, 
100 SLOC 31-Jul #87

36640 DPool 3 N 30128 30402 PVC            Drop 6A.06+ 
Webaccess: t ime of day 
counts incorrect

drill-down searches problem. 
Need to wait for resource to 
finish higher priority items.  

Waiting for resource 
availability. DADS2676 15-Aug #86

37553 Sys_En 2 A 30520 30520 EDC DAAC    Drop 6A.07+  
ARCHIVE DELETE takes 
too long to complete

Gran delete performance 
problem.  Vendor (ADIC) 

sees fix as an 
enhancement and does 

not have a defined 
schedule for fix.  SE is still 
investigating and trying to 

identify something that 
could alleviate the 

problem in the near term. DADS0491 30-Sep N

37599 Sys_En 2 B 30529 30617 EDC DAAC    Drop 6A.07+  

unix commands respond 
poorly in the amass 
application See 37553 comments. 30-Sep #15
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Transition Readiness ReviewTransition Readiness Review

COTS

Carolyn Whitaker
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COTS Software Upgrade Status COTS Software Upgrade Status 

• 33 COTS PSRs completed  

• 15 COTS PSRs planned for completion 8/1/2003 – 12/31/ 2003

• Additional COTS will be planned/scheduled due to known problems,
new vendor releases, new requirements
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COTS Software Upgrades  during 
Extension
COTS Software Upgrades  during 
Extension

COTS Product Upgraded 
Vers ion 

PSR Date  

Anlpass word 3.0 10/30/2002 
Lega to Networker for PCs  6.1.2 11/13/2002 

JDOM/Xerces  1.0beta8/2.0.1 11/14/2002 
SQS 3.4.2.9 11/14/2002 

BDS/HiPPI 2.3/4.0 12/09/2002 
IBM Fire wa ll OS Mainte nance  Le vel 4.3.3ML10 12/10/2002 

PERL Convert-Bin-Hex Module  1.119 12/13/2002 
JAF & Ja vaMail for SGI 1.0.1/1.2 1/12/2003 

ClearCase  BLM  2002.05 1/21/2003 
TSAPD/SGI pa tch 2.3/4536 2/2003 

QFS 3.4.0-64a  2/04/2003 
IBM Firmware  Upgrade  for Firewa ll Server CL020916 2/06/2003 

WU-FTP for Sun & SGI 2.6.2 2/11/2003 
TPSSM Raid Software  6.0.1 3/11/2003 

ACSLS 6.1 3/20/2003 
AMASS 5.3.1 3/20/2003 
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COTS Software Upgrades during 
Extension (cont)
COTS Software Upgrades during 
Extension (cont)

COTS Product Upgraded 
Vers ion 

PSR Date  

Portus  5.05 4/03/2003 
SANergy for SGI & Sun 3.2.1.6/3.2.1.8 4/10/2003 

ClearCase  2002.05 4/15/2003 
Mozilla  (Netscape  Comm. for SGI 1.1 5/08/2003 

Netscape  Communica tor (Sun) 7.0 5/08/2003 
Solaris  8 Pa tch Upgrade  Sun Rec. 5/08/2003 

PERL for PDS QA PC 5.6.1 5/15/2003 
Purify 2003.06.00 5/15/2003 

Direct Broadcas t Linux PC 7.0 5/20/2003 
WhatsUp Gold 8.0 5/23/2003 

Interdrive  for Rimage & QA PC 7.0 5/29/2003 
Firewa ll IBM OS “file” pa tch n/a  6/02/2003 
PERL Modules  (HiRes , e tc.) 1.43 6/17/2003 

Sun One  Compilers  7.0 6/24/2003 
IRIX 6.5.17m 7/17/2003 * 

MIPS Pro Compilers /ProDev Workshop 7.3.1.3 / 2.9.2 7/17/2003 * 
RDAC 8.30.02.00 7/23/2003 * 

Santricity 8.30.G2.00 7/23/2003 * 
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COTS Software Upgrades PlannedCOTS Software Upgrades Planned

COTS Product Upgraded 
Vers ion 

PSR Date  

Secure  She ll Commercia l 3.2.3 8/27/2003 * 
Windows  2K 2000 8/08/2003 * 

XRP ILM Remedy Replacement 4.5.2 8/12/2003 * 
eBorder  4.0 8/13/2003 * 

Rimage  Producer Suite  6.0.35.1 08/14/2003 * 
IBM Java  Bean FTPClient New 8/15/2003 * 

JRE for Sola ris /IRIX 1.4.1 8/15/2003 * 
IMSL C Numeric Libraries  5.0 9/02/2003 * 

Lega to Networker 7.0 9/02/2003 * 
Tomcat 4.1.24 9/25/2003 * 

Secure  She ll for PCs  5.2 9/26/2003 * 
Sybase  ASE EBF 12.5.0.3 10/08/2003 * 

Forcheck 13.02 12/01/2003 * 
LDAP TBD 12/09/2003 * 

Remedy PC Ins ta ll 4.5.2 12/09/2003 * 
RogueWave Libra ries  Edition 4 Under review 

AIX 5.x Upgrade  for Firewa ll 5.x TBD 
Oracle  Enterprise  and Deve loper Migra tion TBD 3/29/2004 * 
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COTS Hardware Upgrade Status COTS Hardware Upgrade Status 

• SGI Challenge Release  – Complete April 2003
• Power Challenge replacement
• HiPPI Network Replacement with GigE 
• Some SCSI RAID Replacement   (NSIDC, partial GES DAAC)
• FTP Pull Space increase
• PVC prototype Sun Consolidation Platform  

• SWGD II 9940B installations – Complete March 2003
• Synergy III – Complete April 2003

• Direct Broadcast 
• 23 9940As Transferred from GFDL to DAACs

• Firewall Upgrade
• CPU Upgrade – Complete March 2003

• ESD 196:  9940A Replacement - Completion by September 03
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COTS Hardware Upgrade Status 
(cont) 
COTS Hardware Upgrade Status 
(cont) 

• ESD 189: Sun Consolidation – October 2003
• Refreshment technology

• Linux PCs for Toolkit – CCR Started, Delivery August 2003
• Rimage Upgrades (2 complete systems; 4 drive upgrades) 

• procurement complete 
• installations to complete August 2003

• Synergy IV
• CPU & Memory Upgrade for Data Pool – GES DAAC complete;  

Other DAACs by December 2003
• Data Pool SAN upgrade – December 2003
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Transition Readiness ReviewTransition Readiness Review

Physical Configuration Audit

Carolyn Whitaker
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Extension PCA ResultsExtension PCA Results

• Purpose – compare the ‘as built’ configuration to the ‘as 
approved baseline’ configuration to verify the integrity of the 
system

• Audit Information Gathering Process
Remote interrogations are performed on all ECS baselined hosts.  
This data is compared to specific versioned technical documentation 
and discrepancy reports are generated.  Post processing is 
performed on these reports that provide the percentage data.

• Audit Results generated based on contents of the new 
ClearCase BLM baseline which is accurate for approved CCRs
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Extension PCA ResultsExtension PCA Results

• Audit Results reported by 4 categories:
– COTS:  B/L COTS S/W which is installed correctly (version + path)
– O/S Patches:  Installed in accordance with B/L
– Custom:  Executables on B/L hosts
– UNIX Kernel:  Parameters on B/L

• Last official DAAC audit completed in December 2001, 6A SRA
• Changes reflected since 6A SRA

– PVC/VATC shows approximately 15% increase (since 6A CSR, on 
4/17/01; old PVC to new PVC had 50% change in hosts) 

– DAACs have shown a decrease in all audit compliance categories, 
except Custom Code.  Script checks custom code compliance 
only to the version identifier level (e.g., 6A07EBF1), not the 
complete identifier used for TEs and patches.
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PCA 6A Configuration Audit PCA 6A Configuration Audit 
Results (December 2001)Results (December 2001)

• EDC:
– COTS 68.7 % - Custom 96.7 %
– O/S Patches 98.3 % - UNIX Kernel 100.0 % 

• GSFC:
– COTS 64.5 % - Custom             95.6 %
– O/S Patches 91.2 % - UNIX Kernel 100.0 %

• LaRC:
– COTS 62.5 % - Custom             83.5 %
– O/S Patches 97.4 % - UNIX Kernel 100.0 %

• NSIDC:
– COTS 66.2 % - Custom 97.8 %
– O/S Patches 97.4 % - UNIX Kernel 100.0 %
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Extension PCA Results Extension PCA Results -- EDFEDF

• PVC:
– COTS 86.2 % - Custom 100 %
– O/S Patches (Sun)         91.6 % - UNIX Kernel 78.0 %
– O/S Patches (SGI)         87.6 %

• VATC:
– COTS 73.6 % - Custom 100 %
– O/S Patches (Sun)         89.7 % - UNIX Kernel 84.0 %
– O/S Patches (SGI)         79.1 %

• Expect to see differences in the PVC and VATC since they are 
integration and test environments
– Software is installed and tested in advance to be added to the 

baseline
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Extension PCA Results Extension PCA Results -- DAACsDAACs

• LP DAAC:
– COTS 68.5 % - Custom               100  %
– O/S Patches (Sun) 86.1 % - UNIX Kernel 86.0 %
– O/S Patches (SGI)    76.1 %

• GSFC:
– COTS 47.8 % - Custom               97.0 %
– O/S Patches (Sun) 82.4 % - UNIX Kernel 74.0 %
– O/S Patches (SGI)    40.3 %

• LaRC:
– COTS 44.1 % - Custom         97.0 %
– O/S Patches (Sun) 80.5 % - UNIX Kernel 72.0 %
– O/S Patches (SGI)    56.3 %

• NSIDC:
– COTS 61.9 % - Custom 100 %
– O/S Patches (Sun) 88.5 % - UNIX Kernel 88.0 %
– O/S Patches (SGI)    74.5 %
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Extension PCA Results CommentsExtension PCA Results Comments

Key Discrepancy Reasons 
• DAACs move ahead of Landover B/L without notifying CM
• Approved CCRs have not been implemented
• Backlog of COTS upgrade implementation CCRs (30 % in 

some cases)
• Approximately 5% of the O/S patch numbers attributable to 

CCR submission errors
• Approximately 4% of the COTS S/W numbers attributable to 

sites installing in non-B/L paths, or assigning different file 
permissions to files/directories

• Some COTS S/W not installed in accordance with Release 
Notes
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Extension PCA ConclusionsExtension PCA Conclusions

• No reported problems of ECS at the DAACs observed 
because of COTS baseline mismatches

• Areas of concern:
– Lack of OS upgrades and the installation of non-B/L OS patches 

may be causing certain custom code executables to function 
differently than at Landover.

– Lack of vendor maintenance support for older versions of COTS
• Recommendations:

– Generate audit results CCRs on a site by site basis for 
disposition at the DAACs.  

– Adjust Landover B/L to the ‘as built’ configurations if there is no 
impact  

– Replace the Landover CM tool, CDMTS, with web based tool or 
customized tool to  provide better change visibility for the DAACs

– Increase coordination between DAACs and Landover to plan and 
implement upgrades on a more timely basis.  

– Provide applicable Landover inputs into the DAAC CCB process
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Transition Readiness ReviewTransition Readiness Review

CDRL Documentation Summary

Carolyn Whitaker
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CDRL OverviewCDRL Overview

• List of CDRLs with dispositions submitted for customer concurrence at EOC October 
2002.  No response received, so proceeding as if received concurrence. 

– 20 CDRLs identified for No Future Delivery
-DID 102:  ECS Configuration Management Plan
-DID 111:  Monthly Progress Report
-DID 120:  Monthly Manpower Report
-DID 205:  Science User’s Guide & Ops Procedures Handbook
-DID 209:  External Interface Control Documents
-DID 218:  Project History & Lessons Learned
-DID 219:  Interface Requirements Document
-DID 302:  ECS Facilities Plan
-DID 308:  Software Development Plan
-DID 409:  ECS Science Acceptance Plan
-DID 519:  Maintainability Demonstration Test Reports
-DID 533:  Response to Problem Notices and Alerts
-DID 535:  Acceptance Data Package
-DID 602:  Property Management Plan
-DID 603:  Operational Readiness Plan
-DID 608:  ECS Operations Plan
-DID 618:  Replacement Part List and Spare Parts List
-DID 714:  CSR Presentation Package
-DID 222:  COTS Analysis & Modeling Report
-DID 334:  Science System Release Plan

– 22 CDRLs identified for EOC Delivery
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Extension CDRL SummaryExtension CDRL Summary

• 7 CDRLs available via Electronic Access (EA)
– DID 108:  Logic Network Diagram (P3)

– DID 113:  Intermediate Bar Charts (P3)

– DID 115:  3 Week Window Report (P3)

– DID 304:  Segment Requirements Specification (VDB)

– DID 411:  ECS Science Acceptance Test Procedures (Web Access)

– DID 529:  Malfunctions/Failure Reports (DDTS)

– DID 534:  Maintenance Records (ILM database)

• 2 CDRLs delivered on monthly basis during extension
– DID 109:  Performance Measurement Status Report

– DID 119:  Contractor Cost Reporting – 533 Requirements
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Extension CDRL Summary (cont)Extension CDRL Summary (cont)

• 5 Planned CDRLs delivered during  extension
– DID 305:  Segment/Design Specification (by 7/31/2003)
– DID 609:  Operations Tools Manual (5/5/2003)
– DID 611:  Mission Operations Procedures (by 7/31/2003)
– DID 625:  Training Materials (by 7/31/2003)
– DID 335:  COTS (hardware and software) Deployment Plan (3/6/2003)

• 5 As Required (AR) CDRLs delivered during extension
– DID 214:  Security Plan for Science System/Mission Systems (by 7/31/2003)
– DID 215:  Risk Management Plan – PVC/VATC and SMC (by 7/31/2003)
– DID 313:  ECS Internal ICDs (4/18/2003)
– DID 333:  PGS Toolkit Users Guide for the ECS Project (4/18/2003)
– DID 225:  Security Contingency Plan – PVC/VATC and SMC  (by 7/31/2003)

• 1 AR CDRL not delivered during extension
– DID 311:  Database Design and Database Schema (no update until Syn 4)
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Extension CDRLSExtension CDRLS

CDRL 
Item # DID # Title

CDRL* 
Schedule

Extension 
Delivery Comments

008 108/MG3 Logic Network Diagrams

Electronic access 
provided to the 
government EA

Customer has electronic access (EA) as directed by CCR 505-01-41-181-R2 approved 
9/15/98.  Also receives hardcopy updates per the 447.  P3 availabiity continued through 
extension period.

009 109/MG3
Performance Measurement Status 
Report Monthly X Delivered Monthly during the extension.

013 113/MG3 Intermediate Bar Charts

Electronic access 
provided to the 
government EA

Customer has electronic access as directed by CCR 505-01-41-181-R2 approved 
9/15/98.  Also receives hardcopy updates per the 447.  P3 availabiity  continued through 
extension period.

015 115/MG3 3 Week Window Report

Electronic access 
provided to the 
government EA

Customer has electronic access as directed by CCR 505-01-41-181-R2 approved 
9/15/98.  Also receives hardcopy updates per the 447. Weekly reports continued to be 
distributed during extension period.

019 119/MG3
Contractor Cost Reporting - 533 
Requirements Monthly & quarterly X

Will continue as scheduled on a monthly basis during extension.  Delivered Monthly 
during the extension.

034A
034B 214/SE1

Information Technology Security Plan for 
Science System/Mission Systems

Final Science and 
Mission Systems 
Version December 15, 
2000
Maintained through 
EOC X/AR

EOC version to reflect security assessment requirements planned.  Extension period 
update, as required.  Delivered on 11/20/02 for EOC.  Updated version required for 
extension after EDF scan.  To be delivered by July 31,2003.

035A
035B 215/SE3

Risk Management Plan for Science 
Systems/Mission Systems

Final Science and 
Mission Systems 
Version December 15, 
2000
Maintained through 
EOC X/AR

EOC version  to reflect security assessment requirements planned.  Extension period 
update, as required.  Delivered 3 (GSFC, SMC, PVC/VATC) in November '02 for EOC 
deliveries.  Updated version of PVC/VATC required for extension due to Security 
Scan results.  To be delivered by July 31, 2003.

045 304/DV1 Segment Requirements Specification

PDR/IDR -2weeks
Delivery per DID 334
Maintained through 
EOC EA

Electronic delivery. Last formal delivery of document in 1996.  Requirements transitioned 
to customer controlled Verification Database (VDB) post Mod86 Restructured Contract 
Requirement in 1999.  ECS Level 3 Reconciliation Report provides the remaining 
information necessary for this CDRL. That report was available at EOC and continues 
to be maintained until open requirement actions are complete. 



59Transition Readiness Review  750-PP-002-001

Extension CDRLS (cont)Extension CDRLS (cont)

CDRL 
Item # DID # Title

CDRL* 
Schedule

Extension 
Delivery Comments

046

305/DV3(P)
305/DV2(F)
305/DV2(UD) Segment/Design Specifications

PDR/IDR -2weeks
CDR - 2 weeks (F) RRR 
-2 weeks (U/D)
Delivery per DID 334
Maintained through 
EOC X

EOC version delivered August 2002.  Web page access to design information will also be 
available.  Extension delivery  byJuly 31, 2003.

050 311/DV2
Database Design and Database 
Schema Specifications

PDR/IDR +1 month (P), 
CDR +1 month (F), 
RRR +1 month (U/D)
Delivery per DID 334
Maintained through 
EOC X/AR

CDRL consists of multiple volumes which are planned for EOC delivery. Document 
updates resulting from Synergy 3 updates will be generated on an as required basis 
during the extension period.  No deliveries made.  Per Dev, not planning to do 
anything until a major release, like Synergy IV.

051 313/DV3 ECS Internal ICDs

PDR/IDR -2 weeks (P),
CDR -2 weeks (F)
Delivery per DID 334
Maintained through 
EOC X/AR

EOC version delivered August 2002.  Document updates resulting from ongoing ECS 
activities and Synergy 3  will be generated on an as required basis during the extension 
period.  Delivered 3/26/03.

062 333/DV1
PGS Toolkit Users Guide for the ECS 
Project

(F) SDR -6 months
Delivery per DID 334 X/AR

EOC version planned.  Will release in Extension on an as required basis, depending on 
ESDs or NCRs.  Delivered 4/18/03.

070 411/VE1
ECS Science Acceptance Test 
Procedures

3 months prior to RRR 
or per DID 334
Maintained through 
EOC EA

Electronic delivery.  DID 411 procedures approved and posted to web prior to 6A 
acceptance (CSR).  All procedures thru EOC have been posted.  Synergy 3 procedures 
were posted for electronic access as they were completed during the extension.  

102 529/PA3 Malfunctions/Failure Reports (MRs) Electronic delivery X/EA Electronic delivery. DDTS database satisfies this CDRL.
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Extension CDRLS (cont)Extension CDRLS (cont)

CDRL 
Item # DID # Title

CDRL* 
Schedule

Extension 
Delivery Comments

107 534/PA1 Maintenance Records
On-going - available for 
review on request X/EA

Electronic delivery. Electronic database (ILM) will be delivered to customer, but hardcopy 
of specific records can also be requested in the interim.

116 609/OP1 Operations Tools Manual

CSR -2 weeks
Maintained through 
EOC X

EOC version delivered September 2002.  Extension period update is planned to 
accommodate COTS upgrades after 9/5/2002, as well as thosed planned during the 
extension period.  Delivered 5/5/03.

117 611/OP3 Mission Operations Procedures

Delivery per DID 334
Maintained through 
EOC X

EOC version  to reflect currently fielded system planned.  Updates introduced during 
extension period will be provided on an as required basis.  However, with COTS 
upgrades and NCR changes anticipated, an extension period update is also anticipated.  
July '03 delivery planned.

129 625/OP3 Training Material

Delivery per DID 334
Maintained through 
EOC X

EOC version  to reflect currently fielded system training information planned.  Updates 
introduced during extension period will be provided on an as required basis.  However, 
with COTS upgrades and NCR changes anticipated, an extension period update is also 
anticipated.  July '03 delivery planned.

148 335/DV2
COTS (hardware and software) 
Deployment Plan

Submit a minimum of 6 
months prior to 
deployment of COTS X

EOC version delivered July 2002; delivery planned during extension period.  Delivered 
3/6/03.

198A
198B 225/SE3

Security Contingency Plan for Science 
Systems/Mission Systems

Final Science and 
Mission Systems 
Version December 15, 
2000
Maintained through 
EOC X/AR

EOC version to reflect security assessment requirements planned.  Extension period 
update, as required.  Delivered 3 (GSFC, SMC, PVC/VATC) in November '02 as part 
of EOC requirements.  Updated version of PVC/VATC required for extension due to 
Security Scan results.  To be delivered by July 31, 2003.  
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Transition Readiness ReviewTransition Readiness Review

Property Closeout
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Property CloseoutProperty Closeout

Meeting with NASA and Raytheon 2 July 2003
• DD 250 will be required to transfer SDPS “system” to 

government. To be completed by July 25, 2003. 
• Only EMD peculiar property will be transferred to the EMD 

contract. 
• Excess ECS hardware and items not transferred to EMD will 

continue to be worked using ECS budget authority.  The 
excess property will be resolved by no later than December 
31, 2003. 

• Raytheon will continue to be responsible for EMOS property 
until the ECS contract is completed.



63Transition Readiness Review  750-PP-002-001

Property Closeout (cont.)Property Closeout (cont.)

• Synergy property at universities will be transferred to 
universities. NASA property and contracts are currently 
working details. Developed method to transfer future 
Synergy buys to universities. 

– Special procedures will be used for Oxford University. Property 
will be reported to DCMA Plant Clearance and Plant Clearance 
will direct transfer to Oxford.

– Battelle Pacific Northwest National Lab is an FFRDC. NASA 
property has to determine how to transfer property to an 
FFRDC.

– ASF property will be transferred to ASF. Raytheon and NASA 
working transfer documentation. 20-4 taken to GSFC on 11 
July.  NASA and ASF  need to complete internal processing 
before database can be updated.
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Property Closeout (cont.)Property Closeout (cont.)

Specific ECS to EMD property transfer procedures.
• Simplified procedure because Raytheon is incumbent 

contractor. 
– Raytheon will submit GFP list to NASA during first week of 

August. That list will become initial GFP list to the EMD 
contract. 

– ECS property tags will not be removed. New tags will only be 
placed on property received under EMD task orders.

• Following are categories of property that will transfer to EMD
– HW used the the Development Facility including all property currently 

being used by Raytheon to maintain EMD code. The VATC and PVC 
are included in this category.

– ECS hardware at the DAACs.
– Consumables on hand at Landover
– Engineering property (hardware) that applies to EMD HW
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Property Closeout (cont.)Property Closeout (cont.)

• Following are categories of property that will not transfer to 
EMD

– All EMOS property including EMOS Denver,  EMOS GSFC and 
ISTs

– Synergy property at universities and ASF property
– Property reported as ECS excess
– Property at Landover not does not apply to EMD hardware.
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Transition Readiness ReviewTransition Readiness Review

Addendum



750-PP-002-001

EOC CDRLSEOC CDRLSEOC CDRLS

Chuck ThomasChuck Thomas
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EOC and Extension CDRLSEOC and Extension CDRLS

• EOC and extension CDRLS spreadsheet
CDRL 
Item # DID # Title

CDRL* 
Schedule

No Future 
Delivery

EOC 
Delivery1

Extension 
Delivery Comments

002 102/MG1
ECS Configuration Management 
Plan

1 week prior to 
PMR X

No future delivery planned.  All applicable updates 
made in April 2001 delivery.

008 108/MG3 Logic Network Diagrams

Electronic 
access provided 
to the government EA EA

Customer has electronic access (EA) as directed 
by CCR 505-01-41-181-R2 approved 9/15/98.  Also 
receives hardcopy updates per the 447.  P3 
availabiity will continue through extension period.

009 109/MG3
Performance Measurement Status 
Report Monthly X X

Will continue as scheduled.  Should continue 
through extension. 

011 111/MG3 Monthly Progress Report Monthly X

Verbal agreement between ECS Program Controls 
and ESDIS counterparts to stop delivery as data 
covered in this document is part of the PMR 
(Program Management Review).  Waiting on formal 
agreement.  (Last delivery made January 2002). 
Monthly PMR will conti

013 113/MG3 Intermediate Bar Charts

Electronic 
access provided 
to the government EA EA

Customer has electronic access as directed by 
CCR 505-01-41-181-R2 approved 9/15/98.  Also 
receives hardcopy updates per the 447.  P3 
availabiity will continue through extension period.

015 115/MG3 3 Week Window Report

Electronic 
access provided 
to the government EA EA

Customer has electronic access as directed by 
CCR 505-01-41-181-R2 approved 9/15/98.  Also 
receives hardcopy updates per the 447. Weekly 
reports wll continue to be distributed during 
extension period.

019 119/MG3
Contractor Cost Reporting - 533 
Requirements

Monthly & 
quarterly X X

Will continue as scheduled on a monthly basis 
during extension.  

020 120/MG3 Monthly Manpower Report Monthly X

Verbal agreement between ECS Program Controls 
and ESDIS counterparts to stop delivery as data 
covered in this document is part of the PMR 
(Program Management Review).   Last delivery 
made January 2002. Monthly PMR will continue 
during extension period.

025 205/SE1
Science User's Guide & Ops 
Procedures Handbook

Vol. 4 
(D)SRR -1 Month
(F)SDR;
Vol. 1 - 3
(D) CDR -1 Month
Delivery per DID 
334 X

No future delivery planned, but change pages would 
be submitted as applicable during the extension 
period.   

029

209/SE1(F
)
209/SE2(

External Interface Control 
Documents (ICDs)

Completed
New interfaces 
per DID 334 X

No future delivery planned, but change pages would 
be submitted as applicable during the extension 
period.   
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EOC and Extension CDRLS (cont.)EOC and Extension CDRLS (cont.)
CDRL 
Item # DID # Title

CDRL* 
Schedule

Future 
Delivery

Delivery
1

Extension 
Delivery Comments

034A
034B 214/SE1

Information Technology Security Plan 
for Science System/Mission Systems

Final Science 
and Mission 
Systems Version 
December 15, 
2000
Maintained 
through EOC X/AR

Version to reflect security assessment requirements 
planned.  Extension period update, as required.

035A
035B 215/SE3

Risk Management Plan for Science 
Systems/Mission Systems

Final Science 
and Mission 
Systems Version 
December 15, 
2000
Maintained 
through EOC X/AR

Version  to reflect security assessment 
requirements planned.  Extension period update, as 
required.

038 218/SE3 Project History & Lessons Learned June-02 X  

No future delivery planned.  A pseudo-EOC version 
is  satisfied by a jointly presented ESDIS/ECS 
Lessons Learned briefing.  Additional program 
history information available via CCR history which 
is part of customer database..

039
219/SE1(F)
219/SE2(P) Interface Requirements Documents

Completed
New interfaces 
per DID 334 X

No future delivery planned, but change pages, 
resulting from any CCRs during the extension 
period, would be submitted.   

043
302/DV1(P)
302/DV2(F) ECS Facilities Plan

SDR -2 weeks
Delivery per DID 
334 X

No future delivery planned.  CDRD says Delivery per 
the 334.  Delivery was made in 1996 for Release B, 
per DAAC.  Customer approved docs with 
comments.

045 304/DV1 Segment Requirements Specification

PDR/IDR -
2weeks
Delivery per DID 
334
Maintained 
through EOC

X (L3 
Report) 
and EA EA

Electronic delivery. Last formal delivery of document 
in 1996.  Requirements transitioned to customer 
controlled Verification Database (VDB) post Mod86 
Restructured Contract Requirement in 1999.  ECS 
Level 3 Reconciliation Report provides the remaining 
in

046

305/DV3(P)
305/DV2(F)
305/DV2(UD) Segment/Design Specifications

PDR/IDR -
2weeks
CDR - 2 weeks 
(F) RRR -2 weeks 
(U/D)
Delivery per DID 
334
Maintained 
through EOC X X

EOC version delivered August 2002.  Web page 
access to design information will also be available.

049 308/DV2 Software Development Plan Completed1 X No future delivery planned.

050 311/DV2
Database Design and Database 
Schema Specifications

PDR/IDR +1 
month (P), CDR 
+1 month (F), 
RRR +1 month 
(U/D)
Delivery per DID 
334
Maintained 
through EOC  X X/AR

CDRL consists of multiple volumes which are 
planned for EOC delivery. Document updates 
resulting from Synergy 3 updates will be generated 
on an as required basis during the extension period.

051 313/DV3 ECS Internal ICDs

PDR/IDR -2 
weeks (P),
CDR -2 weeks (F)
Delivery per DID 
334
Maintained 
through EOC X  X/AR

EOC version delivered August 2002.  Document 
updates resulting from ongoing ECS activities and 
Synergy 3  will be generated on an as required 
basis during the extension period.
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CDRL 
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CDRL* 
Schedule

Future 
Delivery

EOC 
Delivery1

Extension 
Delivery Comments

062 333/DV1
PGS Toolkit Users Guide for the ECS 
Project

(F) SDR -6 
months
Delivery per DID 
334 X X/AR

EOC version planned.  Will release in Extension on 
an as required basis, depending on ESDs or NCRs.

069 409/VE1 ECS Science Acceptance Test Plan

SDR -2 weeks
Delivery per DID 
334 X

Acceptance Test Plan prepared for releases prior to 
the IRR.  No future delivery needed.

070 411/VE1
ECS Science Acceptance Test 
Procedures

3 months prior to 
RRR or per DID 
334
Maintained 
through EOC EA EA

Electronic delivery.  DID 411 procedures approved 
and posted to web prior to 6A acceptance (CSR).  
All procedures thru EOC have been posted.  
Synergy 3 procedures will be posted for electronic 
access as they are completed.  This will cover pre 
and post EO

071 412/VE2 ECS Science Acceptance Test Report

Delivery per DID 
334
Maintained 
through EOC X   

EOC version delivered in Jan 2002 after SRA for 6A.  
No subseqent formal release planned.  

081 506/PA3 Audit Reports

RRR +4 weeks
Delivery per DID 
334 X

EOC version delivered for 6A.05 in January 2002.  
Current "real-time" PCA process eliminates need for 
future deliveries.

092 519/PA3
Maintainability Demonstration Test 
Reports

within 1 month of 
demonstration X

No Maintainability Demonstration is applicable or 
planned for SDPS.  GSFC 420-05-03 section 5.6 
descripbes the Maintainability for critical real-time 
system functions and these exist in EMOS, but not 
in SDPS.  The EOC RMA performance analysis of 
current D

102 529/PA3 Malfunctions/Failure Reports (MRs)
Electronic 
delivery X/EA X/EA

Electronic delivery. DDTS database satisfies this 
CDRL.

106 533/PA1
Response to Problem Notices and 
Alerts As required X   

 To date, no formal notices of hardware alerts have 
been received, so this no delivery is planned for this 
CDRL item. 

107 534/PA1 Maintenance Records

On-going - 
available for 
review on request X/EA X/EA

Electronic delivery. Electronic database (ILM) will be 
delivered to customer, but hardcopy of specific 
records can also be requested in the interim.

108 535/PA1 Acceptance Data Package
Delivery per DID 
334 X  

Final version delivered for last formal release  (6A) in 
January 2002. No future deliveries planned.   

110 602/OP1 Property Management Plan
1 month after 
SDR X Delivered June 2002.  No future updates planned.

111 603/OP1 Operational Readiness Plan
Launch 8 
months X

Delivered for Aqua launch.  No future delivery 
planned.
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Delivery1
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115 608/OP1 ECS Operations Plan
Each calendar 
year X

A delivery was made on 12/19/01.  This doc is 
basically a manpower forecast, no future delivery 
planned for this contract.

116 609/OP1 Operations Tools Manual

CSR -2 weeks
Maintained 
through EOC X X

EOC version delivered September 2002.  Extension 
period update is planned to accommodate COTS 
upgrades after 9/5/2002, as well as thosed planned 
during the extension period.

117 611/OP3 Mission Operations Procedures

Delivery per DID 
334
Maintained 
through EOC X X

EOC version  to reflect currently fielded system 
planned.  Updates introduced during extension 
period will be provided on an as required basis.  
However, with COTS upgrades and NCR changes 
anticipated, an extension period update is also 
anticipated.

124 618/OP3
Replacement Part List and Spare Parts 
List

Delivery per DID 
334 X  

Document submitted as final in Dec 2000.  No 
additional spares planned during the extension 
periond. Composition of ECS spares is recorded in 
the ILM database, which will be transitioned.

129 625/OP3 Training Material

Delivery per DID 
334
Maintained 
through EOC X X

EOC version  to reflect currently fielded system 
training information planned.  Updates introduced 
during extension period will be provided on an as 
required basis.  However, with COTS upgrades and 
NCR changes anticipated, an extension period 
update is al

143 714/PP3 CSR Presentation Package
2 weeks after 
CSR X   

No future delivery of this CDRL.  The RRR  
presentation package will be delivered during the 

146 222/SE2 COTS Analysis & Modeling Report

Semi-annually 
(April 1 & 
October 1) X   

March 2002 version provided as electronic 
spreadsheet.  Contracts suspended delivery, 
pending decision.  No current plans to deliver 
document.

147 334/DV1 Science System Release Plan

Submit and 
obtain 
government 
approval prior to 
start of work on 
science Release 
5A, 5B, 6A, 6B X  

Final delivery made for last formal release (6A).  No 
future delivery planned.  Subsequent new 
capabilities and changes have been documented as 
part of the Release Notes and CCRs that are 
generated on an as required basis. This will 
continue during the ex

148 335/DV2
COTS (hardware and software) 
Deployment Plan

minimum of 6 
months prior to 
deployment of 
COTS X X

EOC version delivered July 2002; delivery planned 
during extension period.

198A
198B 225/SE3

Security Contingency Plan for Science 
Systems/Mission Systems

Final Science 
and Mission 
Systems Version 
December 15, 
2000
Maintained 
through EOC X/AR

Version to reflect security assessment requirements 
planned.  Extension period update, as required.
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